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The following process has been established to develop ARCS Instrument MiniPlans:

Create MiniPlan. [PLN(TWP)-014.000] (1) The goal is to define the actions required to
deliver ARCS-2 instruments to AIS. Timely deliveries are necessary to support the
Integration and Deployment schedules. (2) TWPPO / ATSS will author each Draft
MiniPlan, documenting known actions needed plus the first four Instrument Acceptance
Gates. TWPPO will track the status of MiniPlans through processing with an “ARCS
Instrument MiniPlan Status “Matrix [RPT(MiniPlan)-001.000]. (3) The instrument mentor
is to review and revise the Draft actions, deliverables, and schedule dates. (4) TWPPO
and mentor negotiation is to result in agreement on a MiniPlan which defines collective
actions needed to achieve the goal and an agreed-to schedule for each action. (5)
TWPPO is to issue the mentor’s approved MiniPlan to the TWP web site.

Obtain Data. [PLN(TWP)-015.000] The owner and other interested individuals retrieve
the Instrument MiniPlan from the web site for reference and guidance to complete
instrument delivery on schedule. TWPPO will provide the mentor the documents and
materials needed to complete each action (e.g., procedures or documents).

Use MiniPlan. [PLN(TWP)-016.000] The owner executes the MiniPlan. Issues or
recommended improvements are sent to TWPPO via Fax or WWW form.

Update Status. Status of performance to plan will routinely be obtained weekly by
TWPPO initiated telephone calls. Non-routine input may occur at any time by anyone via
cc mail, fax, or face-to-face meetings. Status data include milestone progress, completion
/ date, new or unexpected developments (and potential impact to schedule, quality or
cost), and new programmatic or scientific issues. TWPPO will update and re-release the
MiniPlan to the web site.

Report Status. TWPPO will issue a weekly summary report, which will identify latest
status, variance to plan, schedule changes, and impacts of schedule changes on other
dependent TWP plans or schedules. A problem adversely affecting intermediate
schedules will result in a TWP-wide alert. A problem which threatens the ARCS
Integration schedule will result in an ARM-wide alert.

Change Control. [PLN(TWP)-017.000] Instrument problems which cannot be solved by
the mentor will be reported to TWPPO. TWPPO will coordinate problem resolution, with
recommended corrective actions solicited from team members. Problem solutions,
improvement recommendations and lessons learned will be evaluated by TWPPO for
implementation at the earliest possible date, via the Action Item and/or Baseline Change
Request systems.




